
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 10/01/2014

to 10/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/10/2014

Contract Location: Time Allowed:

SPRING ST @THE CSX RR, @MLK JR DR, AND CENTENNIAL PKING DECK

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/18/2013

11/01/2013

12/05/2013

12/11/2013

05/06/2014

00/00/0000

00/00/0000

1056 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 04   

Elapsed Calender Days:

Percent Time: 28.60

302 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$20,674,808.20

$20,662,943.37

$17,669,246.73

8.69%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

752086-      $5,440,060.85 $5,440,060.85 $4,372,457.81 19.62% $11,958.34

752560-      $15,234,747.35 $15,222,882.52 $13,296,788.92 12.72% $195,120.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 10/01/2014

to 10/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/10/2014

Project Number: 752086-      SPRING STREET - BRIDGE REHAB

 

BHNLB-9073-00(016)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $124,510.87 $124,510.87 $0.00

Non-Participating $31,127.72 $31,127.72 $0.00

Total Earnings $155,638.59 $155,638.59 $0.00

Stockpiled Materials $911,964.45 $900,006.11 $11,958.34

Gross Earnings $1,067,603.04 $1,055,644.70 $11,958.34

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,067,603.04 $1,055,644.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $11,958.34

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 10/01/2014

to 10/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/10/2014

Project Number: 752560-      SPRING STREET - BRIDGE REHAB

 

BRNLB-9073-00(018)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,313,018.05 $1,313,018.05 $0.00

Non-Participating $328,254.51 $328,254.51 $0.00

Total Earnings $1,641,272.56 $1,641,272.56 $0.00

Stockpiled Materials $296,685.87 $101,565.09 $195,120.78

Gross Earnings $1,937,958.43 $1,742,837.65 $195,120.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,937,958.43 $1,742,837.65

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $195,120.78

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 10/01/2014

to 10/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/10/2014

Project Number 752086-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 FORCE ACCOUNT - ENGINEERING AND CONSTRUCTION

0001 001-1000     FORCE ACCOUNT NO. *   .000 47,816.690

 1.000 .000

FORCE ACCOUNT NO 1 - ENGINEERING

QUANTITY WILL BE DOLLAR AMOUNT OF INVOICE

47,816.690 $.00 $47,816.69

Category Amount: $0.00 $47,816.69

Category Number: 0030 TRAFFIC SIGNS AND MARKING

0339 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  1.000 2.000

 6800.000 .000

 

 

2.000 $.00 $13,600.00

Category Amount: $0.00 $13,600.00

Category Number: 0010 ROADWAY

0399 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  2.000 2.420

 260.000 .000

 

 

2.420 $.00 $629.20

Category Amount: $0.00 $629.20

Category Number: 0020 BRIDGE

0454 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  1,873.000 .000

 195.880 .000

1

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Project Total Amount: $0.00 $155,638.59



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 10/01/2014

to 10/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/10/2014

Project Number 752560-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE

0725 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  3,288.000 .000

 116.820 .000

1

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Project Total Amount: $0.00 $1,641,272.56


